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ESTIMATE RUN 12/10/2009

ESTIMATE SUMMARY 07:10:06

CONTID: C16767         ESTIMATE NO: 0005 FINL 2005

PCN: 16767-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

JOHNSON VILLAGE NORTH PERCENT TIME:

PROJECT NO: ES5 0242-045                  

JOHNSON VILLAGE NORTH

NAME OF ROAD: 024A

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 07/13/2009

14802 W. 44TH AVE. DATE LET 04/23/2009 DATE WORK BEGAN 08/07/2009

 DATE AWARDED 05/06/2009 DATE TIME STOPPED 11/05/2009

 DATE CONTRACT EXECUTED 05/15/2009 DATE ACCEPTED 11/05/2009

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 07/13/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,074,351.82 PARTICIPATING $ $ -810.54

AWARD PROJECT AMT: 2,152,914.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 32,293.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.75

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS65

100.00%

-0.01

-810.54

-810.54

31,483.18

$

$

$

$

3,074,351.83

0.00

3,074,351.83

0.00

3,074,351.83

0.00

0.00

3,074,351.83

0.00

AMOUNT DUE 3,074,351.83 31,483.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,483.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

79.0
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) CMO # 2 12,166.000 12,166.000

SY  0.000 0.00

2.00000 12,166.000 24,332.00

202-00240  
 

0010 ROLLING 3.000 3.000

HOUR 0.000 0.00

100.00000 3.000 300.00

203-01140  
 

0015 BLADING 25.000 25.000

HOUR 0.000 0.00

110.00000 25.000 2,750.00

203-01500  
 

0020 *POTHOLING DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

240.00000 0.000 0.00

203-01597  
 

0025 SWEEPING (WITH PICKUP BROOM) 1.000 1.000

HOUR 0.000 0.00

157.00000 1.000 157.00

203-01622  
 

0030 *EROSION LOG (12 INCH) DELETED BY 105 0.000 0.000

LF  0.000 0.00

4.25000 0.000 0.00

208-00002  
 

0035 *SILT FENCE DELETED BY 105 0.000 0.000

LF  0.000 0.00

0.94000 0.000 0.00

208-00020  
 

0040 *STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

184.00000 2.000 368.00

208-00050  
 

0045 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED BY 
105

0.000 0.000

HOUR 0.000 0.00

36.75000 0.000 0.00

208-00103  
 

0050 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
BY 105

0.000 0.000

HOUR 0.000 0.00

78.75000 0.000 0.00

208-00105  
 

0055 *EROSION CONTROL SUPERVISOR 42.500 42.500

HOUR 0.000 0.00

26.25000 42.500 1,115.63

208-00205  
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL CMO # 2 3,594.000 3,594.000

LF  0.000 0.00

1.60000 3,594.000 5,750.40

210-04200  
 

0065 *SEEDING (NATIVE) DELETED BY 105 0.000 0.000

ACRE 0.000 0.00

520.00000 0.000 0.00

212-00006  
 

0070 *MULCHING (WEED FREE STRAW) DELETED BY 105 0.000 0.000

ACRE 0.000 0.00

950.00000 0.000 0.00

213-00004  
 

0075 *MULCH TACKIFIER DELETED BY 105 0.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0080 AGGREGATE BASE COURSE (SPECIAL) CMO # 2 5,160.140 5,160.140

TON 0.000 0.00

12.25000 5,160.140 63,211.72

304-09014  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) CMO # 2 87.030 87.030

TON 0.000 0.00

260.00000 87.030 22,627.80

403-00720  
 

0090 HOT MIX ASPHALT (GRADING SX) (75) CMO # 2 42,326.620 42,326.620

TON 0.000 0.00

28.90000 42,326.620 1,223,239.32

403-34701  
 

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CMO # 2 2,407.960 2,407.960

TON 0.000 0.00

395.00000 2,407.960 951,144.20

411-03352  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) CMO # 2 21,408.000 21,408.000

GAL 0.000 0.00

4.00000 21,408.000 85,632.00

411-10255  
 

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 163.000 163.000

LF  0.000 0.00

15.75000 163.000 2,567.25

606-00301  
 

0110 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,200.00000 4.000 4,800.00

606-01370  
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

930.00000 1.000 930.00

606-01385  
 

0120 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

606-01390  
 

0125 *END ANCHORAGE (NONFLARED) 3.000 3.000

EACH 0.000 0.00

2,400.00000 3.000 7,200.00

606-02003  
 

0126 *CURB TYPE 6 (SECTION M) CMO # 3 1,779.000 1,779.000

LF  0.000 0.00

10.00000 1,779.000 17,790.00

609-60011  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

100,200.00000 1.000 100,200.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-01000  
 

0140 *PAVEMENT MARKING PAINT CMO # 2 1,775.000 1,775.000

GAL 0.000 0.00

21.00000 1,775.000 37,275.00

627-00001  
 

0145 *EPOXY PAVEMENT MARKING CMO # 2 749.000 749.000

GAL 0.000 0.00

68.25000 749.000 51,119.25

627-00005  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE I) 

276.000 276.000

SF  0.000 0.00

21.00000 276.000 5,796.00

627-30324  
 

0155 *FLAGGING CMO # 2 2,179.250 2,179.250

HOUR 0.000 0.00

24.15000 2,179.250 52,628.89

630-00000  
 

0160 *PILOT CAR OPERATION CMO # 2 326.250 326.250

HOUR 0.000 0.00

33.60000 326.250 10,962.00

630-00001  
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *TRAFFIC CONTROL INSPECTION CMO # 2 38.000 38.000

DAY 0.000 0.00

52.50000 38.000 1,995.00

630-00007  
 

0170 *TRAFFIC CONTROL MANAGEMENT CMO # 2 46.000 46.000

DAY 0.000 0.00

525.00000 46.000 24,150.00

630-00012  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 27.000

EACH 0.000 0.00

42.00000 27.000 1,134.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 75.000 75.000

EACH 0.000 0.00

42.00000 75.000 3,150.00

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000

EACH 0.000 0.00

42.00000 12.000 504.00

630-80343  
 

0190 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 127.000 127.000

SF  0.000 0.00

10.50000 127.000 1,333.50

630-80344  
 

0195 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000

EACH 0.000 0.00

2,100.00000 3.000 6,300.00

630-80355  
 

0200 *DRUM CHANNELIZING DEVICE 208.000 208.000

EACH 0.000 0.00

5.25000 208.000 1,092.00

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000 14.000

EACH 0.000 0.00

5.25000 14.000 73.50

630-80363  
 

0210 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

5.25000 300.000 1,575.00

630-80380  
 

0215 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

210.00000 1.000 210.00

630-80510  
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A ANTICIPATED CMO CMO # 2 & 3 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0225 F/A MINOR CONTRACT REVISIONS DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A PARTNERING DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0235 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 60,358.140 60,358.140

F A 0.000 0.00

1.00000 60,358.140 60,358.14

700-70012  
 

0240 F/A FUEL COST ADJUSTMENT 46,295.450 46,295.450

F A 0.000 0.00

1.00000 46,295.450 46,295.45

700-70016  
 

0245 F/A ASPHALT CEMENT COST ADJUSTMENT 226,567.780 226,567.780

F A 0.000 0.00

1.00000 226,567.780 226,567.78

700-70019  
 

0250 F/A ON-THE-JOB TRAINEE DELETED BY 105 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0255 F/A OJT COLORADO TRAINING PROGRAM 811.200 811.200

F A 0.000 0.00

1.00000 811.200 811.20

700-70022  
 

0260 F/A QUALITY INCENTIVE PAYMENT -2,814.210 -2,003.670

F A -810.540 -810.54

1.00000 -2,814.210 -2,814.21

700-70025  
 

0265 F/A ESB PROGRAM DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0270 F/A EROSION CONTROL DELETED BY 105 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16767-BID    ESTIMATE RUN 12/10/2009

PROJECT: ES5 0242-045                  ESTIMATE NO: 0005 07:10:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT DELETED 
BY 105

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

CAT 0200 $-810.54 3,046,551.82CURRENT AMT 3,046,551.82 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,600.00000 1.000 13,600.00

620-00002  
 

0285 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,300.00000 1.000 13,300.00

620-00012  
 

0290 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

620-00020  
 

CAT 0400 $0.00 27,800.00CURRENT AMT 27,800.00 $$

PROJECT TOTAL -810.54 $ 3,074,351.82CURRENT AMT 3,074,351.82 $$


